SW 27" / Strander Boulevard Extension Phase 1, Seg 2A July 2012

Construction Update:

e Fiber optic lines relocation completed. e Dewatering has begun
e East shoofly completed. e Wet well excavation completed.
® Pond excavation complete and lined with ® Crane mobilized.
quarry spalls. e Sheet pile driving completed.
e BNSF mainline tracks relocated to west shoofly. e Tie-back anchor installation has begun.

Construction Photos
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Stabilization of East Shoofly (bond fiber matric) Excavation for Installation of Tiebacks (first row) and
Safety Rail

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a
link to more construction photos on a City Flickr webpage.




